Monthly Report

DETAILS OF CONTRACTS CONCLUDED IN E&M DEPARTMENT OF DIFFERENT PROJECTS DURING THE MONTH OF FEBRUARY'2010

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Name of | Tender Item/ nature of work Mode of Date of Type of Last | Nos. of | Nos. & names of [Nos. & names|  Whether Contract Name of Value of | Schedule | Actual | Actual | Reason
project no. tender [publica-tion of|  Pidding | date of | tenders | parties qualified gﬂ;ﬁ:gssa?[‘; contract No. & contractor | contract | date of | date of | date of |for delay
enquiry NIT (S'ng)llz@’;% bid receipt | received| after technical technical awls‘rlssg o date (Rs.) | completion start [ comple-| if any
of tender evaluation evaluation tenderer / tion
evaluated L1
1 |Nigahi 125 |Mannual loading, unloading and Open 28.11.09 2 bids 15.12.09 2 Jemco Engineering Nil Lowest 138 10.2.10(Jemco 494850.00 18.2.11 Not start
transportation of spilled coal at tender Works, S.D. Singh Tenderer Engineering
various locations of NGH CHP Construction. Works
91 Repairing and maintenance of Open 18.9.09 2 bids 13.10.09 4 Jemco Engineering Nil Lowest 140 18.2.10|Jemco 422701.77 26.4.10 27.2.10
old/existing LT OH Line and tender Works, S.D. Singh Tenderer Engineering
extension/drawing of some new Construction, Aman Works
branch line from existing line at some Associates
places in Nandgaon village
124  |Loading, unloading, laying and Open 28.11.09 2 bids 22.12.09 3 Jemco Engineering Nil Lowest 142 24.2.10(S.D. Singh 839386.80 4211 Not start
jumpering etc. of PVC armoured HT tender Works, S.D. Singh Tenderer Construction
cables (11/6.6KV grade) in east Construction, Yadav
section of NGH Project. Elect. & Mech.
Works.
141 |Laying, jointing and dismantling of 6" | Open 8.1.10 2 bids 19.1.10 2 J.H. Enterprises, Nil Lowest 144 27.2.10|J.H. Enterprises 184256.00 14.4.10 27.2.10
dia 8" dia and 12" dia pipeline and tender Rahul Construction Tenderer
installation/dismantling of LT/HT
pumps for dewatering activities in
east and west coal faces in NGH
Mine
2 |Jhingurda 636 |AMD for repairing of 440V (LT) OH Open 12.9.09 2 bids 8.10.09 3 Tarun Electricals, Kunwar & Lowest 166 2.2.10 |Sarco Engg. 148187.12 10.2.11 11.2.10
Lines as and when required tender Sarco Engg. Works Sinha Tenderer Works
Engg.
Works
832  [Hiring of semi covered diesel jeep for| Open 11.11.09 2 bids 8.12.09 2 Mandhvi Pathak, Nil Lowest 167 2.2.10 |Mandhvi Pathak | 299300.00| 730 days 4.2.10
JRD Project. tender Madhesh Kr. Singh Tenderer
168 2.2.10 |Madhesh Kr. 299300.00 730 days 4.2.10
Singh
955 |Day to day shifting of field switches Open 21.12.09 2 bids 12.1.10 2 Tarun Electricals, Nil Lowest 172 16.2.10(Tarun Electricals | 340939.20 24.2.11 25.2.10
isolators, HT cables and junction tender Sarco Engg. Works Tenderer
boxes of electrical equipments in the
field.
912  [Supply and fixing of hold back system( Open 7.12.09 2 bids 31.12.09 2 SN Engg. Works, Nil Lowest 174 22.2.10(SN Engg. Works | 342400.00 2.5.10 3.3.10
(Floating back stop type) tender Saloni Enterprises Tenderer
675 |Day to day erection and dismantling Open 23.9.09 2 bids 21.10.09 3 Harihar Singh, Kunwar & Lowest 175 21.9.09|Tarun Electrical 586816.00 6.3.11 7.3.10
of road cross guarding of HT OH tender Electricals, Tarun Sinha Tenderer
lines. Electrical
Engg.
Works
176 26.2.10|Waidhan Engg. & | 206400.00 1 month 27.2.10
Ind. Pvt. Ltd. (50%)
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3 |CWS, Jayant| 1362 [Repairing and reconditioning, Open 6.1.10 2 bids 18.1.10 2 Sarco Engg. Works Nil Lowest 1499 Sarco Engg. 96000.00 8.3.10 27.2.10
calibration, testing and tender & R.K. Electrical Tenderer 26.2.10 |Works
commissioning f different type of
relay protection system installed at
6.6KV, control panels at CWS,
Complex.
1315 |Complete rewiring of electrical points | Open 23.12.09 2 bids 12.1.10 2 Dev Enterprises, Nil Lowest 1494 Dev Enterprises 92561.00 7.3.10 26.2.10
of 07 Nkos. Qtrs. (C-type-02f nos. & | tender Shakti Electric and Tenderer 23.2.10
B-type 01 no. & MQ-type-04 nos.) at civil construction
colony complex CWS, Jayant
1316 |Supply and replacement of old Open 23.12.09 2 bids 12.1.10 3 Dev Enterprises, Nil Lowest 1479 Dev Enterprises 92260.00 26.2.10 17.2.10 17.2.10
defective LDB boxes & connected tender Shakti Electric and Tenderer 15.2.10
wiring at regional store for controlling civil construction,
of floor light at CWS. Sarco Engg. Works
4 |Dudhichua 546 |Dismantling, repairing and refitting of [ Open 25.12.09 2 bids 5.12.09 2 Magdh Enterprises, Nil Lowest 128 5.2.10 |Kripa Shankar 197200.00 6.6.10 7.2.10
damaged troughing/impact idler tender Kripa Shankar Tenderer Prasad
frames and repositioning and fixing of Prasad
return idlers in conveyors of CHP
471  |Repairing of batch weighing system Open 7.12.09 2 bids 14.12.09 1 Merit Technologies Nil Lowest 127 5.2.10 |Merit 97505.20 22.2.10 6.2.10 22.2.10
(02 nos.) of silo tender Ltd. India Ltd. Tenderer Technologies Ltd.
India Ltd.
436 |Repairing of 10T (1 no.) & 5T (12 no.)] Open 14.11.09 2 bids 28.11.09 3 Kohli Engg. Nil Lowest 129 6.2.10|Veer Engg. 122542.00 8.3.10 9.2.10
hoist of CHP tender Company, Veer Tenderer Works
Engg. Works, Zenity
Spares
5 |[NSC 804 [Refilling reconditioning, and hydraulic| Open 16.11.09 2 bids 7.12.09 2 JRD Internation, Nil Lowest 973 JRD Internation 195122.00 1.3.10 23.1.10 9.2.10
testing of DCP, Water CO2 and ABC | tender Kusum Enterprises Tenderer 20.1.10
type fire extinguisher at NSC, Jayant
6 |Amlohri 1454 |Cleaning of spilled coal lying below Open 28.12.09 2 bids 19.1.10 3 Shiv Shankar Elect. |Basant Lal Lowest 1791 Shiv Shankar 168811.14 20 days From the date handing over the site.
the conv. Of AML CHP by manual tender Civil Engg., P.N. Tenderer 16.2.10 |Elect. Civil Engg.
loading, transporting and unloading Dubey Contractor
at colaly yard of AML CHP
1273 |Upkeeping and maintenance of rake Open 16.11.09 2 bids 8.12.09 3 P.N. Dubey Basant Lal Lowest 1825 P.N. Dubey 336731.28 2 years From the date handing over the site.
loading area of Silo of AML CHP tender Contractor, Vikash Tenderer 23.2.10 |Contractor
Enterprises
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7 |Jayant 2893 |Madification of troughing idlers frame | Open 28.11.09 1 bid 14.12.09 2 Magadh Enterprises, Nil Lowest 131 Rajesh 99100.00 21.2.10 2.2.10 20.2.10
of 1400mm belt conveyor for fitting of | tender Rajesh Enterprises Tenderer 1.2.10 Enterprises
rollers
3006 [Installation of 11 nos. welding Open 20.12.09 1 bid 19.1.10 2 Bhaskar Enterprises, Nil Lowest 149 Bhaskar 756662.00 3.4.10 4.2.10
receipticals with welding cable tender Sandeep & Co. Tenderer 3.2.10 |Enterprises
through inside Gl pipes
2892 |Repair of feeder and starter panel of Open 28.11.09 2 bids 21.12.09 2 Indo Engg., Sandeep Nil Lowest 167 Sandeep & Co. 422590.00 10.3.10 11.2.10
MCC-7 of PR at Sec. lll tender & Co. Tenderer 9.2.10
2827 |Rewinding/repairing of 250KW 6.6KV| Open 14.11.09 2 bids 7.12.09 3 National Electrical, Nil Lowest 207 National Electrical| 362681.00 18.3.10 19.2.10
squirrel cage induction motor tender Central Engrs. Tenderer 18.2.10
2991 |Conversion of existing lighting circuit | Open 16.12.09 2 bids 19.1.10 4 Diamond Constn., Nil Lowest 221 Sandeep & Co. | 1488477.00) 21.4.10 22.2.10
440V/415V to phase to phase 220V tender Jemco Engg. Works, Tenderer 20.2.10
at Sec.-l Sandeep & Co.
Baskar Enterprises
Patching longitudinal cuts of steel RC RC RC RC RC RC RC RC 181 Waidhan Engg. 173250.00 18.2.10 12.2.10 18.2.10
cord belting 1200mm wide in conv. 10.2.10
21 & 22
Through cut repairing of 280 mtr of RC RC RC RC RC RC RC RC 258 Waidhan Engg. 361200.00 13.3.10 27.2.10
NN belting 27.2.10
Pulley lagging 10mm & 12mm RC RC RC RC RC RC RC RC 264 Waidhan Engg. 503332.30 13.3.10 27.2.10
27.2.10
Pulley lagging 10mm & 12mm RC RC RC RC RC RC RC RC 263 Thejo Engg. Ltd. | 574884.28 13.3.10 27.2.10
27.2.10
3032 [Repair and maintenance of auto Open 25.12.09 2 bids 29.1.10 2 M.D. Enterprises, Nil Lowest 190 M.D. Enterprises [1053415.10 14.8.10 15.2.10
sampling system of silo-I &Il tender M.K. Enterprises Tenderer 14.2.10
2990 |Refilling, hydraulically testing and Open 16.12.09 2 bids 18.1.10 2 Royal Constn., Kirti Nil Lowest 186 Royal Constn. 932118.00 31.3.10 15.2.10
reconditioning of mech. Foam type tender Associates Tenderer 14.2.10
9/50 Itr capacity fire extinguisher at
Jayant mine
2920 |Supply, installation of ABC (Stored Open 5.12.09 2 bids 4.1.10 2 Royal Constn., Kirti Arya Lowest 251 Kirti Associates 767400.00 25.3.10 26.2.10
pressure type) fire extinguisher (I1SI tender Associates Associates| Tenderer 25.2.10
mark & DGMS approved) for CFS for
installation at Jayant Project.
84 Refilling, hydraulically testing and Open 21.1.10 2 bids 19.2.10 2 Royal Constn., Kirti Nil Lowest 260 Royal Constn. 1503179.00 31.3.10 2.2.10
reconditioning of DCP type 5/10Kg. tender Associates Tenderer 27.2.10
Capacity fire extinguisher at Jayant
mine
57 Supply, installation and Open 15.1.10 2 bids 15.2.10 2 Royal Constn., S.S. Nil Lowest 259 S.S. Enterprises | 827921.00 31.3.10 2.2.10
commissioning of light weight monitor| tender Enterprises Tenderer 27.2.10
dualk pressure nozzie (DGMS
approved) for installing fire tender
house at CFS.
56 Refilling, hydraulically testing and Open 15.1.10 2 bids 15.2.10 2 Royal Constn., S.S. Nil Lowest 261 Royal Constn. 971040.00 31.3.10 2.2.10
recondition of DCP type 5/10Kg. tender Enterprises Tenderer 27.2.10
Capacity fire extinguisher at Jayant
Mine
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8 |Amlohri 1454 |Cleaning of spilled coal lying below Open 28.12.09 2 bids 19.1.10 3 Shiv Shankar Elect. | Basant Lal Lowest 1791 Shiv Shankar 168811.14 20 days From the date of handing over the site.
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loading, transporting and unloading Dubey Contractor
at colaly yard of AML CHP
1273 |Upkeeping and maintenance of rake | Open 16.11.09 2 bids 8.12.09 3 P.N. Dubey Basant Lal Lowest 1825 P.N. Dubey 336731.28 2 years From the date of handing over the site.
loading area of silo of AML CHP tender Contractor, Vikash Tenderer 23.2.10 |Contractor
Enterprises
9 |Bina 1461 |Repairing/overhualing of 6.6KV, Open 9.12.09 2 bids 20.12.09 2 Shobha Electrical & Nil Lowest 200 Shobha Electrical | 216820.80 2.4.10 17.2.10
530A, VCB field switches at Bina tender Electronic Works, Tenderer 18.2.10 |& Electronic
Vinay Motor Winding Works
Works
1562 |Dismantling and erection of 6.6KV, Open 25.12.09 2 bids 11.1.10 4 Balak Electricals, Nil Lowest 213 Mankeshwar 278128.00 10.5.10 20.2.10
HT OH Line fdr. No. 2,4,6,8 & 10 in tender Mankeshwar Tenderer 19.2.10 |Associates
south wing of OB as & when Associates, Pranod
required due to advancement of mine Electricals & M.B.
by an outsourcing agency at Bina Brotehrs
Project.
1218 |Annual maintenance of 33KV Open 29.9.09 2 bids 15.10.09 4 Kamala Electricals, Nil Lowest 218 Kamala 154990.00 21.2.11 20.2.10
switch yardsto ........ Coal & OB | tender Pundeo Singh & Tenderer 19.2.10 [Electricals
sub-station for one year at Bina Sons, Raj
Construction and
Balak Electricals
18  |Happening/rewiring of SRI Open 4.1.10 2 bids 21.1.10 2 M.B. Brothers & Nil Lowest 216 Mankeshwar 163102.00 10.3.10 20.2.10
quarters at Bina Project. tender Mankeshwar Tenderer 10.2.10 |Associates
Associates
1387 |Dismantling and Ere-fitting of counter| Open 19.11.09 2 bids 4.12.09 2 Das Construction & Nil Lowest 201 Das Construction | 119847.00 23.2.10 17.2.10 23.2.10
shaft assembly and some misc work | tender PC Construction Tenderer 15.2.10
at crusher Bina CHP
10 |Krishnashila 352 |Installation & commissioning of Open 28.12.09 2 bids 13.1.10 2 M.B. Brothers & Nil Lowest 44 M.B. Brothers 202021.10 11.3.10 19.2.10 23.2.10
6.6KV/440V transformer, field switch, | tender Balak Electricals Tenderer 18.2.10
LT switches bus bar etc. for providing
power to feeder breaker at
Krishnashila
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NORTHERN COALFIELDS LIMITED
MM DEPARTMENT: SINGRAULI
Ddetails of contracts concluded during the month of February 2010

SI.No[Tender No. Item/Nature of work Mode of | Dt. of Type of | Lastdt. | No.of | Nos& | Nos& | Whether Contract No. & date Name of contractor Value of | Scheduled
Tender | publicatio [ bidding [of receipt| tenders | names | names | contract contract dt. of
n of (Single/t | of tender| received of of awarded to in lakhs | completion
tender wo bid parties | parties lowest of supplies
system) qualified| not tenderer /
after |qualified| evaluated
tech. after
evaluati | tech.
on evaluati
on
1 [309A1070/11 Fluid Coupling STE 1.8.09 Single 9.9.09 1 1 - Yes 63932234 dt.3.2.10 M/s Fluidomat Ltd., Dewas |15.52 4 Months
2 |209A1067/1 Storage Battery Open | 18.07.09 [Two 4.9.09 4 1 3 Yes 63926235 dt. 4.2.10 M/s Exide Industries 120.53 3 Months
Pvt.Ltd., Nagpur
3 /10803065 Sps of ESH 10/70 DL Global | 30.03.08 [Two 4.11.08 2 1 1 Yes 63917236 dt. 4.2.10 M/s Vulcan Industrial Engg. (15.12 6 Months
Co. Ltd., Anand
4 110903039 Truck Link Assly. Global |4.7.09 Two 2.9.09 1 1 - Yes 61917238 dt. 6.2.10 M/s Telco Construction Eqpt.|106.77 6 Months
Co. Ltd., Lucknow
5 10904007 Sps of Hoist Drum Shaft |Global [6.6.09 Two 6.8.09 1 1 - Yes 63917239 dt. 9.2.10 M/s HEC Ltd. Ranchi 104.88 |9 Months
for BE195 Shovel
6 [309A1018 Telephone Cable Open 9.5.09 Two 26.6.09 7 5 2 Yes 63936241 dt. 12.2.10 M/s Simla Cable, Jammu 17.82 6 Months
7 140806173 3D Laser Scaner System |Global |28.3.09 |Two 4.6.09 1 1 - Yes 63946243 dt. 13.2.10 M/s Elcome Technologies |160.8 4 Months
Pvt.Ltd., Gurgaon
8 10908013 Sps of Unit Rig 120T STE 21.5.09 |[Single 26.6.09 1 1 - Yes 63917244 dt. 17.2.10 M/s Voltas Ltd., Singrauli 87.23 8 Months
Dumper
9 |208A1001 Water Sprinkler Open 31.5.08 [Two 18.7.09 1 1 - Yes 63921245 dt. 22.2.10 M/s BEML, Singrauli 108.27 6 Months
10 [40600004 Heavy Duty Knee CNC |Open 14.6.09 [Two 25.8.08 1 1 - Yes 63921246 dt. 22.2.10 M/Shmt Machine Ltd. 106.05 |6 Months
Lathe M/c
11 |408A1212 Motorised Total Station |Global 28.3.09 |Two 3.6.09 3 1 2 Yes 63946248 dt. 23.2.10 M/s Elecom Technologies |66.65
Ltd., Gurgaon 6 Months
12 |309A1070/11 Fluid Coupling STE 1.8.09 |Single 9.9.090 1 1 - Yes 63932249 dt. 24.2.10 M/s MK Associates, 25.42
Singrauli 4 Months
13 |108A1062/11 Lubrication Sps of 24/96 |Global 4.10.08 |Two 8.12.08 4 3 - Yes 63917250 dt. 25.2.10 M/s RVS Engineers, Kolkata [42.71 6 Months
D/L
14 |108A1062E -do - Global 4.10.08 [Two 8.12.08 4 3 - Yes 63917251 dt. 25.2.10 M/s Cenlube Systems, 17.95 6 Months
Faridabad
15 | -do - -do- Global |4.10.08 |Two 8.12.08 4 3 - Yes 63917252 dt. 25.2.10 M/s Bucyrus Europe Ltd., 34.98 14 Weeks
UK
16 [208A1135 Tubular Pole Open 16.5.09 [Two 2.7.09 7 3 4 Yes 63926253 dt. 26.2.10 M/s Anubhav Plast P.Ltd. 141.72 |6 Months
Kanpur
17 |208A1132 Large Dia Pipe Open 16.5.09 |Two 9.7.09 8 4 4 Yes 63926255 dt. 27.2.10 M/s Jindal Industries Ltd., 78.69
New Delhi 6 Months

Chief Materials Manager(l/C) P&S
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