

DETAILS OF CONTRACTS CONCLUDED IN E&M DEPARTMENT OF DIFFERENT PROJECTS DURING THE MONTH OF SEPTEMBER' 2011

Sl. No.	Name of project	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
		Tender no.	Item/ nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & date	Name of contractor	Value of contract (Rs.)	Schedule date of completion	Actual date of start	Actual date of completion	Reason for delay if any
1	Nigahi	72	Annual maintenance contract for communication net work in mines / Township area at NGH Proj.	Open Tender	8.8.11	2 Bids	25.8.11	3	SD Singh Constrn., Yadav Electrical & Mech. Works.	Aman Associates	Lowest	74 16.9.11	SD Singh Constrn.	478505.40	15.9.12	16.9.11	Work in progress	
		78	Providing, laying and fixing of 1.1Grade rubber insulated unarmoured flexible cable (EPR) of plough feeder no. 3 of old CHP at NGH Project.	Open Tender	17.8.11	2 Bids	12.9.11	3	SD Singh Constrn., Sandeep & Co., Jemco Engineering Works	Nil	Lowest	76 30.9.11	SD Singh Constrn.	901912.00	8.11.11	Work not started	Work not started	
2	Krishnashila	652	Laying and joint welding 200/150mm dia MS/GI Pipe line during monsoon for dewatering of coal face water at Krishnashila Project.	Open Tender	16.9.11	2 Bids	26.9.11	2	Vishwakarma Steel Works, Mankeshwar Associates	Nil	Lowest	685 30.9.11	Vishwakarma Steel Works	267123.00	9.10.11	30.9.11	Work in progress	
		686	Fabrication of shed for pontoon, motor, starter and switch etc. to be installed in main sump during monsoon at Krishnashila Project	Open Tender	18.8.11	2 Bids	31.8.11	2	Shiva Construction, Universal Engineering	Nil	Lowest	686 30.9.11	Shiva Construction	233449.25	9.10.11	30.9.11	Work in progress	
3	Dudhichua	171	Replacement of pulleys of CHP on as and when required basis.	Open Tender	15.6.11	2 Bids	29.6.11	2	JV Engineering, Shakti Constructors	Nil	Lowest	56 7.9.11	JV Engineering	260341.00	1 year	14.9.11	Work in progress	
		98	Shifting of control panel of magnetic separator and re-arrangement of light control panels of conveyor C1 & C2 of CHP phase-II	Open Tender	13.5.11	2 Bids	28.5.11	2	Shiv Shankar Electrical Civil Engineering, Kunwar & Sinha Engineering Works.	Nil	Lowest	58 8.9.11	Kunwar & Sinha Engineering Works.	166042.00	2 months	12.9.11	Work in progress	
		265	Replacement of transformer oil after filtration in one 10MVA transformer and filtration of transformer oil in 5 nos. 10MVA transformers.	Open Tender	19.7.11	2 Bids	3.8.11	3	Sandeep & Co., Vinay Motor Winding Works, Mysrore Power Testing Centre	Mysore Power Testing Centre	Lowest	59 8.9.11	Sandeep & Co.	494370.00	1 month	20.9.11	Work in progress	
		170	Dismantling, modification and refitting of damaged troughing / impact idler frames and repositioning and fixing of return idlers in conveyor 1.1, 1.2, 2.1, 2.2, 3.1 & 3.2 of CHP Phase-I of CHP.	Open Tender	15.6.11	2 Bids	29.6.11	2	Magadh Enterprises, Kripa Shankar Prasad	Nil	Lowest	60 8.9.11	Kripa Shankar Prasad	325346.06	3 months	10.9.11	Work in progress	
		164	Replacement of SS Liner pre weigh hopper at PR Side of CHP	Open Tender	9.6.11	2 Bids	24.6.11	2	JV Engineering, Shakti Constructors	Nil	Lowest	61 8.9.11	JV Engineering	188015.00	3 months	14.9.11	Work in progress	
		173	Overhauling of plough feeder no. 1 of CHP	Open Tender	15.6.11	2 Bids	29.6.11	2	Shiva Construction, Techcon Engineering	Nil	Lowest	62 8.9.11	Shiva Construction	412713.32	1 month	11.9.11	Work in progress	
		311	Fresh wiring of some residential quarters, Civil Office and pump house in sector-A Township.	Open Tender	20.9.11	2 Bids	12.8.11	2	Shiv Shankar Electrical Civil Engineering, Om Sheo Enterprises	Nil	Lowest	66 20.9.11	Om Sheo Enterprises	102519.00	15 days	23.9.11	Work in progress	
		209	Dismantling repairing and re-installation of 4 nos discharge gates and repairing of 4 nos. maintenance gate of repaid loading system of CHP	Open Tender	27.6.11	2 Bids	14.7.11	2	PC Construction, Shakti Contractor	Nil	Lowest	67 21.9.11	PC Construction	478282.00	3 months			Site to be hand over
		210	Fixing of throat plate and fitting of SS Liner at mouth chute and back plate of Apron feeder No. 2 of CHP	Open Tender	27.6.11	2 Bids	14.7.11	2	PC Construction, Das Constrn.	Nil	Lowest	68 21.9.11	Das Constrn.	118903.00	1 month	22.9.11	Work in progress	
		208	Supply and fixing of duplex driven sprocket (54Teeth) and drive sprocket (19Teeth) at apron feeder of phase-I of CHP	Open Tender	27.6.11	2 Bids	14.7.11	2	Magadh Enterprises, SN Engineering Enterprises	Nil	Lowest	69 21.9.11	SN Engineering Enterprises	369822.20	2 months	25.9.11	Work in progress	
		162	Making PCC platform around the bottom base of existing lighting tower to protect the bottom steel structure damaging from coal lumps at coal yard of CHP	Open Tender	9.6.11	2 Bids	24.6.11	2	JV Engineering, Kripashankar Prasad	Nil	Lowest	70 21.9.11	Kripashankar Prasad	187203.36	2 months			Site to be hand over
		325	Repairing, overhauling & testing of HT panels and LT ACB Panels	Open Tender	7.8.11	2 Bids	22.8.11	2	National Electrical, Indo Engineering	Nil	Lowest	72 21.9.11	Indo Engineering	506076.09	1 month			Work in progress
GO 905	AMC of 2 nos. OTIS lift installed at Regional Store	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	74 29.9.11	OTIS Elevator Company (India) Ltd.	119111.00	1 month	1.10.11	Work in progress	

(S.K.P. Tripathi)
Chief Manager(E&M)

Monthly Report

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
--	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----

Sl. No.	Name of project	Tender no.	Item/ nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & date	Name of contractor	Value of contract (Rs.)	Schedule date of completion	Actual date of start	Actual date of completion	Reason for delay if any
4	Kakri	19	Fabrication and commissioning of 1 no. pontoon at KKR Project	Open Tender	9.4.11	2 Bids	29.4.11	2	Strong Fabricators, J.H. Enterprises	Nil	Lowest	479 7.9.11	Strong Fabricators	140776.10	30.9.11	8.9.11	30.9.11	
		232	Complete overhauling of pump model 10/12 EME at KKR Project.	Open Tender	15.6.11	2 Bids	4.7.11	2	Kohli Engineering Co. Electromech Technicals	Nil	Lowest	489 12.9.11	Electromech Technicals	208059.00	28.9.11	19.9.11	28.9.11	
		248	Erection and dismantling of LT OH Line for illumination of mines and dumping area alongwith outsourcing area as and when required.	Open Tender	20.6.11	2 Bids	21.7.11	2	Vimal Electrical Works, Kamala Electricals	Nil	Lowest	506 20.9.11	Vimal Electrical Works	875592.00	20.9.12	21.9.11		Work in progress
		148	Installation and dismantling of street light/flood light fittings from poles/towers in industrial, mines and outsourcing mines and dumping area at KKR Project.	Open Tender	16.5.11	2 Bids	7.6.11	2	Vimal Electrical Works, MB Brothers	Nil	Lowest	525 27.9.11	Vimal Electrical Works	209680.00	30.9.12	1.10.11		Work in progress
5	Jhingurda	279	Day to day laying, jointing and dismantling of 6" dia, 4" dia and 3" dia GI pipes	Open Tender	9.7.11	2 Bids	2.8.11	2	Jai Bharat Constrn., Uma Shankar Pandey	Nil	Lowest	43 21.9.11	Uma Shankar Pandey	508340.00	29.9.12	30.9.11		Work in progress
		157	Repair and maintenance of VCB (Alstom make) installed at main sub-station	Open Tender	1.6.11	2 Bids	21.6.11	2	MN Enterprises, Sarco Engineering Works	Nil	Lowest	45 24.9.11	Sarco Engineering Works	97891.00	3.12.11	3.10.11		Work not yet started
6	CWS	178	Annual maintenance contract (AMC) for internal electrification work of CWS township for 2 years	Open Tender	10.6.11	2 Bids	8.7.11	4	Geeta Electricals, Prabha Enterprises, Dev Enterprises	Shiv Shankar Electrical Civil Engineering	Lowest	437 23.9.11	Geeta Electricals	608385.00	30.9.13	1.10.11		Work in progress
7	Khadia	78516	Repairing/rewinding of 185KW, 6.6KV HT motor of 1C conveyor of CHP	Open Tender	29.6.11	2 Bids	8.7.11	3	Central Engineers, Allied Elect. Works	Shivalik Engg. Works	Lowest	3123 21.9.11	Central Engineers	227214.00	22.10.11	23.9.11		
		78439	Rep/greasing/overhauling of 500 nos. AC ceiling fans of different make and different qtrs at colony.	Open Tender	31.5.11	2 Bids	14.6.11	2	Shakti Elect. & Civil Constrn., Quadri Electric Engineers	Nil	Lowest	3124 23.9.11	Shakti Elect. & Civil Constrn.	107235.00	23.3.12	24.9.11		
8	Amlohri	16	Greasing of crusher pulley block, feeder breaker, block of pulleys of all conveyors of 1C, 2C, 3C1, 3C2, 4C1, 4C2, 5C1, 5C2 at AML CHP	Open Tender	31.5.11	1 Bid	28.6.11	2	Milan Enterprises, BK Enterprises	Nil	Lowest	76 23.9.11	BK Enterprises	734496.80	2 years	From the date of handing over the equip.		
9	Block-B	4651	Painting of poles and changing of earth wire of 3.3KV OH Line (old feeder) at Block-B	Open Tender	26.4.11	2 Bids	14.5.11	2	Aman Associates	Nil	Lowest	5281 26.9.11	Aman Associates	102856.00	19.11.11			Work not yet started
		4894	Supply and installation of stud & entry box for cable gland of sub-station and pump house at Block-B Project.	Open Tender	30.6.11	2 Bids	19.7.11	2	MN Enterprises, Sandeep & Co.	Nil	Lowest	5287 26.9.11	MN Enterprises	97080.00	19.11.11			Work not yet started
10	Jayant		Joining of NN Belting 1400mm	RC	--	--	--	--	RC	--	RC	824 5.9.11	Thejo Engineering Ltd.	483810.00	5.10.11	6.9.11		
		225	Replacement of synthetic rubbers liner in section I, II & III CHP	Open Tender	24.5.11	2 Bids	10.6.11	2	PC construction, Shakti Constructor	Nil	Lowest	844 6.9.11	Shakti Constructor Vendor S 0459	222300.00	2.6.12	7.9.11		
		329	Painting of rail track cross over bridge at section - III, CHP	Open Tender	8.6.11	2 Bids	30.6.11	2	Krishna Enterprises, Shakti Constructor	Nil	Lowest	761 22.8.11	Krishna Enterprises	143113.20	10.10.11	16.9.11		
		347	Repairing/rewinding of 250KW 6.6KV AC square cage induction motor sl. No. 3811108-1 of section III, CHP, Jayant	Open Tender	13.6.11	2 Bids	29.6.11	3	National Electricals, Sandeep & Co., Allied Electric Works	Nil	Lowest	930 21.9.11	National Electricals	290799.00	20.10.11	21.9.11		
		493	Repairing/rehabilitation of ESPL make auto transformer starter panel 6.6KV, 750KW, 600KW, CTR-100/50/5 & 70/5 sl. No. ET-034, 076, 035 & 047 (4 nos.)	Open Tender	3/5.9.11	2 Bids	20.9.11	3	National Electricals, Indo Engineering, Allied Electric Works	Nil	Lowest	931 21.9.11	National Electricals	179714.00	20.10.11	21.9.11		
		523	Repairing/overhauling of 2 nos. ESPL make VCB type field switch 6.6KV, 630 sl., NL- FS-JNT-10 &	Open Tender	9.7.11	2 Bids	20.7.11	3	National Electricals, Indo Engineering, Allied Electric Works	Nil	Lowest	932 21.9.11	National Electricals N0280	254258.00	20.10.11	21.9.11		
496	Repairing/overhauling Andrew yule make transwitch unit and field switch sl. No. 02/2002/.... 11, 3389 & 3367 (6.6KV)	Open Tender	6.7.11	2 Bids	13.8.11	2	Sandeep & Co., Bhaskar Enterprises	Nil	Lowest	929 21.9.11	Sandeep & Co. S0608	658470.00	20.10.11	21.9.11		Due to shortage of steel material		

Monthly Report

Sl. No.	Name of project	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
		Tender no.	Item/ nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & date	Name of contractor	Value of contract (Rs.)	Schedule date of completion	Actual date of start	Actual date of completion	Reason for delay if any	
11	Bina	157	Lighting line for illumination of north and south OB dumping of NCL & out sourcing at Bina Project	Open Tender	25.2.11	2 Bids	15.3.11	2	Raj Constrn., Balak Electricals	Nil	Lowest	902 5.9.11	Raj Constrn.	158899.00	20.10.11	6.9.11			
		633	Maintenance of 33KV switch yard of main coal and OB sub-station at Bina Project.	Open Tender	13.6.11	2 Bids	22.6.11	2	Raj Constrn., Balak Electricals	Nil	Lowest	903 5.9.11	Raj Constrn.	148416.02	27.2.12	6.9.11			
		540	Dismantling and erection of 6/6.6KV HT OH Line FDR no. 2, 4, 8 and 10 in south wing of OB as and when required due to advancement at Bina Project.	Open Tender	20.5.11	2 Bids	1.6.11	4	Balak Electrical, Harihar Singh Electrical, Raj Constrn., Kamala Electricals	Nil	Lowest	904 5.9.11	Balak Electrical	196647.07	31.3.12	8.9.11			
		763	Power supply to service building and residential quarter at Bina Project.	Open Tender		2 Bids	15.7.11	2	Balak Electrical, Mankeshwar Associates	Nil	Lowest	901 5.9.11	Balak Electrical	98706.00	20.9.11	6.9.11	20.9.11		
		669	Repairing/rewinding of 125KW, 440V Kirloskar make induction motor of DSM 6 pumps sl. No. 104/E2-8 at Bina Project	Open Tender	21.6.11	2 Bids	8.7.11	3	Sobha Electrical & Electronic Works, Chandra Motor Winding Works	Singh Electrical Works	Lowest	931 17.9.11	Sobha Electrical & Electronic Works	103171.52	18.10.11	17.9.11			
		735	Including dismantling from the pole and connection at pole of double armoured HT cable in OB wing of mines area at Bina Project.	Open Tender	11.7.11	2 Bids	1.8.11	2	Mankeshwar Associates, Girija Enterprises	Nil	Lowest	934 19.9.11	Mankeshwar Associates	380535.00	4.3.12	20.9.12			
		734	Repairing and overhauling of 3 nos. 6.6KV 630A VCB field switch at Bina Project.	Open Tender	11.7.11	2 Bids	27.7.11	2	Sobha Electrical & Electronic Works, Vinay Motor Winding Works	Nil	Lowest	934 19.9.11	Sobha Electrical & Electronic Works	198150.72	3.11.11	20.9.11			
		236	Supply and fixing of various lighting spares at various location of CHP after dismantling of defective lights	Open Tender	16.3.11	2 Bids	8.4.11	2	Mankeshwar Associates, Balak Electricals	Nil	Lowest	950 21.9.11	Mankeshwar Associates	127053.00	21.10.11	22.9.11			
		716	Fabrication of 4 nos. portable rest shelter for CHP at Bina Project	Open Tender	5.7.11	2 Bids	27.7.11	2	R.K. Construction, Vishwakarma Steel Works	Nil	Lowest	951 21.9.11	R.K. Construction	126445.20	21.10.11	22.9.11			
533	Rewinding/repairing of 2 nos. 110KW & 37KW 415V LT Motor of Bina CHP	Open Tender	19.5.11	2 Bids	13.6.11	2	Vinay Motor Winding Works, Sobha Electricals & Electronic Works	Nil	Lowest	927 27.9.11	Vinay Motor Winding Works	153595.30	8.10.11	27.9.11					
12	HQ		Construction of Krishnashila CHP, NCL on turn key basis comprising of planning, design, engineering, construction, fabrication, supply, erection, trial run, commissioning and testing of coal handling plant (4.0Mtpa) consisting of all civil, structural, electrical & mechanical works and all other accessories and facilities required to make it complete in all respect.	Open Tender	15.2.11	3 Bids		3	M/s L&T, Chennai, M/s HEC Ltd., Ranchi & M/s S.K. Samanta (P) Ltd. Kolkata	Nil	Lowest	71 28.9.11 & 72 28.9.11	M/s HEC Ltd., Ranchi	175.9519 crore					
13	NSC	768	Maintenance contract of electrical works at NSC, Jayant	Open Tender	27.8.11	2 Bids	9.9.11	3	Jemco Engineering Works, Essjay Engineers, Quadri Electric Engineers	Nil	Lowest	833 16.9.11	Quadri Electric Engineers	449271.00	15.12.11				
		476	Supply and installation of energy saving CFL street light fittings at NSC, Jayant.	Open Tender	20.5.11	2 Bids	6.6.11	2	Dev Enterprises, Shakti Electric & Civil Constn.	Nil	Lowest	824 10.9.11	Dev Enterprises	97664.00	11.10.11				

NORTHERN COALFIELDS LIMITED

MM DEPARTMENT, SINGRAULI

Details of Contracts concluded during the month of Sept. 2011 (More than 10 lakhs)

S.N	Tender No.	Item/Nature of work	Mode of Tender	Dt. Of Publication of tender	Type of bidding (Single/Two bid system)	Last dt. Of receipt of tender	No. of tenders received	Nos & names of parties qualified after tech. Evaluation	Nos & Names of parties not qualified after tech evaluation	Whether contract awarded to lowest tenderer/evaluation	Contract No. & Date	Name of contractor	Value of contract in lakhs (Rs)	Scheduled date of completion of supplies
1	210A1057	100T Rear Dumper	Global	5.2.11	Two bid	7.4.11	3	3	--	Yes	63121097	M/s BEML Ltd., Singrauli	6762.45	13 Month & 15 days
2	-do-	-do-	Global	5.2.11	Two bid	7.4.11	3	3	--	Yes	63121098	M/s Caterpillar India (P) Ltd., Thiruvallur	106.96.41	11 Months
3	31107001	Head Shaft Asly for CHP	STE	3.5.11	Single bid	7.6.11	1	1	--	Yes	63132106	M/s HEC Ltd., Ranchi	444.35	10 Months
4	11006110	Sps for Rehavilitation of 10 Cum. Shovel BE-195	STE	20.1.11	Single bid	21.2.11	1	1	--	Yes	63117107	M/s HEC Ltd., Ranchi	819.29	6 Months
5	410A1093	Cardiac Monitor	Global	15.11.10	Two bid	13.4.11	3	2	1	Yes	63134108	M/s Care Mediquip, Mumbai	100.7	6 Months
6	109A1027	Afmature & Commutat or Asly of P&H 1900AL Shovel	LTE	15.9.10	Two bid	21.10.10	1	1	--	Yes	63117109	M/s P&H Mining Eqpt., USA	910.84	12 Months
7	210A1008	Batteries	Open	9.4.11	Two bid	24.5.11	5	1	4	Yes	63126110	M/s GMMCO Ltd., singrauli	188.19	6 Months
8	310A1142	Gyratory Crusher Sps	LTE	28.2.11	Two bid	18.4.11	1	1	--	Yes	63132111	M/s HEC Ltd., Ranchi	110.96	8 Months

neral Manager(MM) H