

DETAILS OF CONTRACTS CONCLUDED IN E&M DEPARTMENT OF DIFFERENT PROJECTS DURING THE MONTH OF OCTOBER' 2011

Sl. No.	Name of project	1 Tender no.	2 Item/ nature of work	3 Mode of tender enquiry	4 Date of publication of NIT	5 Type of bidding (single/two bid system)	6 Last date of receipt of tender	7 Nos. of tenders received	8 Nos. & names of parties qualified after technical evaluation	9 Nos. & names of parties not qualified after technical evaluation	10 Whether contract awarded to lowest tenderer / evaluated L1	11 Contract No. & date	12 Name of contractor	13 Value of contract (Rs.)	14 Schedule date of completion	15 Actual date of start	16 Actual date of completion	17 Reason for delay if any
1	Amlohri	24	Drawing of LT OHL and supply and fixing of flood light in extended area of dragline erection yard near by	Open Tender	3.6.11	2 Bids	5.7.11	3	Aman Associates, Shivshankar Electrical Civil Engg.	Duck Constn.	Lowest	80 14.10.11	Aman Associates	504715.36	10 days	From the date handing over the site		
		50	Cleaning/sweeping of CHP Office, store, silo room, sub-station etc. for a period of 2 years at AML CHP	Open Tender	15.6.11	2 Bids	25.7.11	2	Vikash Enterprises, Jemco Engineering Works	Nil	Lowest	82 18.10.11	Vikash Enterprises	163009.00	2 years	From the date handing over the site		
		33	Dismantling, fabrication & erection of surge bin hopper plate of silo of AML CHP	Open Tender	4.6.11	2 Bids	24.6.11	2	Sagufia Constn. Milan Enterprises	Nil	Lowest	83 19.10.11	Sagufia Constn.	201055.77	1 month	From the date handing over the site		
2	Nigahi	57	Electrical maitenance (dust cleaning) of HT & LT installation of old and new CHP at NGH Project.	Open Tender	13.7.11	2 Bids	8.8.11	3	Aman Associates, Jemco Engineering Works	Kunwar & Sinha Engg. Works	Lowest	79 12.10.11	Aman Associates	1329600.00	12.10.12	13.10.11		
3	Kakri	220	Filteration and maintenance of transformer installed at Township	Open Tender	13.6.11	2 Bids	4.7.11	2	Sobha Electrical & Electronic Works, Vinay Motor Winding Works	Nil	Lowest	562 13.10.11	Sobha Electrical & Electronic Works	114251.00	14.11.11	15.10.11		
		152	Upkeep and maintenance of areas of CHP section-II & III	Open Tender	4.10.11	1 Bid	10.10.11	2	DK Enterprises, Sakur & Sanjay Enterprises	Nil	Lowest	567 16.10.11	DK Enterprises	99716.67	1.12.11	18.10.11		
		237	Erection and dismantling of 6.6KV OH Line in the mine as and when required	Open Tender	15.6.11	2 Bids	4.7.11	2	Vimal Electrical Works, Kamala Electricals	Nil	Lowest	595 24.10.11	Vimal Electrical Works	502907.00	24.10.12	25.10.11		
		131	Repairing of 3 phase 440V squarrel cage induction motor installed in conveyer 4C of CHP	Open Tender	13.9.11	2 Bids	29.9.11	2	Maresh Electrical Works, Sobha Electrical & Electronic Works	Nil	Lowest	598 25.10.11	Maresh Electrical Works	129013.00	5.11.11	27.10.11		
4	Jayant	591	Repairing of drive wheel assembly and its sprockets (AME make) installed at TS-1, CHP Jnt	Open Tender	21.7.11	2 Bids	12.8.11	2	Krishna Enterprises, Shakti Contractors	Nil	Lowest	1032 14.10.11	Shakti Contractors	224484.00	29.10.11	15.10.11		
		652	Modification/conversion of trafficking idlers in two return idlers of section - I & III conveyors at CHP, Jnt.	Open Tender	21.7.11	2 Bids	12.9.11	2	Shakti Contractor, Magadh Enterprises	Nil	Lowest	1096 27.10.11	Shakti Contractors	424900.00	16.11.11	28.10.11		
		350	Repairing/rewinding of stator of 250KW 6.6KV SCI Motors sl. No. 3910204-2 of section 3 CHP, Jnt	Open Tender	28.7.11	2 Bids	17.8.11	2	Shakti Contractor, Magadh Enterprises	Nil	Lowest	1033 14.10.11	Magadh Enterprises	105281.00	8.11.11	15.10.11		
		194	Replacement of chequered plate and deck plate at TS-1, CHP, Jnt	Open Tender	15.6.11	2 Bids	1.7.11	3	Magadh Electrical, Sandeep & Co., Allied Electric Works	Nil	Lowest	1016 1.10.11	Sandeep & Co.	275396.00	2.11.11	3.10.11		
		358	Deployment of contractual mainpower for simultaneous operation of TR/MGR loading systems and elivating and triper conveyors of sectin-II, CHP, Jnt.	Open Tender	15.5.11	2 Bids	8.6.11	2	Bhaskar Enterprises, Magadh Enterprises	Nil	Lowest	1082 26.10.11	Bhaskar Enterprises	277376.00	26.11.11	27.10.11		
		573	Repairing/rewinding of 600KVA transformer, volt 6600-3300/440, make VA Electrical sl. No. 800124 & 400KVA volt 6600/440 sl. No. 8174 make Indian Transformer Ltd.	Open Tender	17.7.11	2 Bids	6.8.11	5	National Electrical, Central Engineering, MN Enterprises, Gautam Electrical Mechanical & Engg. Works	Shivalik Engg. Works	Lowest	1023 12.10.11	National Electrical	285320.00	12.11.11	13.10.11		
		494	Repairing/rewinding of 3 phase SE Induction motor KW 185, Volt 6600 make Kirloskar Electric Company, Machine no. 3980217-3	Open Tender	5.7.11	2 Bids	20.7.11	3	National Electrical, Sandeep & Co., Singh Electrical Works	Nil	Lowest	1047 19.10.11	Sandeep & Co.	195426.00	19.11.11	20.10.11		
		574	Erection of 9 nos. maintenance switch earth electrodes for neutral earthing of 9 nos. transformer of sub-station no. 3, 3B, 4 & 7 at Jnt.	Open Tender	17.7.11	2 Bids	8.8.11	2	Brabha Enterprises, Shiv Shankar Electrical & Civil Engineering	Nil	Lowest	1024 13.10.11	Brabha Enterprises	208350.00	13.11.11	14.10.11		
5	Bina DSP		Repairing of one no. utility voil pump (model-1PV2V7-10140RE37-MCO-14A1, Sl. No. 580-384/6) of Bina DSP	Single Negotiated offer		1 Bid		1	RVS Engineers	Nil	Lowest	337 8.10.11	RVS Engineers	169200.00	7.3.12	8.10.11		

(S.S. Singh)
Chief Manager(E&M)

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
--	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----

Sl. No.	Name of project	Tender no.	Item/ nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & date	Name of contractor	Value of contract (Rs.)	Schedule date of completion	Actual date of start	Actual date of completion	Reason for delay if any
6	Dudhichua	165	Rewinding and repairing of 1 no. 150KW 6.6KV, 1477rpm induction motor	Open Tender	9.6.11	2 Bids	24.6.11	3	Allied Electrical Works, Singh Electrical Works	Central Engineering	Lowest	76 13.10.11	Allied Electrical Works	189685.00	1 month			
		211	Replacement of N/N belting (1400mm wide) worn out/damaged belting of conveyor 1.1/1.2, 2.1/2.2, 3.1/3.2, C3 & C4 at CHP	Open Tender	27.6.11	2 Bids	14.7.11	2	JV Engineering, PC Construction	Nil	Lowest	77 13.10.11	JV Engineering	149897.00	6 months	15.10.11		
		206	Repositioning of belt in case of snapping of belt in different conveyor of (1400mm & 1800 mm wide) of different conveyor in CHP on as and when required	Open Tender	27.6.11	2 Bids	14.7.11	2	JV Engineering, PC Construction	Nil	Lowest	78 13.10.11	JV Engineering	185690.00	6 months	15.10.11		
		257	Rewinding/repairing of electrical control panel and JBs along with replacement of damaged cable of plough feeder no. 5 at CHP	Open Tender	13.7.11	2 Bids	27.7.11	2	MN Enterprises, Sandeep & Co.	Nil	Lowest	79 13.10.11	Sandeep & Co.	96345.00	1 month	15.10.11		
		421	Drawing of LT OH Line for providing power supply to STP pump no. 1 and dismantling the HT OH Line near STPP Pump no. 1 & LT OH Line from Jayant STP towards Vindhyanagar Road	Open Tender	15.9.11	2 Bids	26.9.11	2	Shiv Shankar Electrical Civil Engg., Om Sheo Enterprises	Nil	Lowest	80 19.10.11	Om Sheo Enterprises	260341.00	10 days	21.10.11		
		262	Repairing of light circuit and its associated 150 nos. Junction boxes of silo conveyor 5.1/5.2 and bunker of phase-I at CHP.	Open Tender	19.7.11	2 Bids	3.8.11	2	Bhaskar Enterprises, Sandeep & Co.	Nil	Lowest	81 27.10.11	Sandeep & Co.	286230.00	1 month			
7	Jhingurda		Extension for the work hiring of covered jeep no. MP53TA-0546	Open Tender	--	--	--	--	--	--	--	48 7.10.11	Syam Sunder Singh	149850.00	7.10.12	8.10.111		
		142	Dust separation and fire fighting arrangement of crusher no. 2 & 3 at receiving pit greagily of CHP at JRD Project.	Open Tender	28.5.11	2 Bids	21.6.11	3	Jay Bharat Construction, Rajshree & Co., Uma Shankar Pandey	Nil	Lowest	49 13.10.11	Jay Bharat Construction	382812	18.10.12	17.10.11		
8	Bina	627	Laying of telephone cable at different places as and when required basis for proper communication at Bina Project.	Open Tender	13.6.11	2 Bids	1.7.11	2	Mohan Electricals & Electrodes, Mahendra Enterprises	Nil	Lowest	985 4.10.11	Mohan Electricals & Electrodes	109197.00	4.1.12	5.10.11		
		558	Dismantling and erection of LT Line at South Coal Face, main sump and north coal face for illumination of Bina Project.	Open Tender	25.5.11	2 Bids	4.6.11	2	Raj Constr., Mankeshwar Associates	Nil	Lowest	1001 11.10.11	Raj Constr.	111434.00	11.4.12	12.10.11		
		376	Laying of telephone cable from Bina Exchange to new production office near SRT at Bina Project.	Open Tender	12.4.11	2 Bids	27.4.11	2	Om Engineering Enterprises, Mahendra Enterprises	Nil	Lowest	1003 11.10.11	Om Engineering Enterprises	116244.00	25.11.11	12.10.11		
		560	Complete maintenance and repairing of 110V DC Power supply of 33KV main sub-station at Bina Project.	Open Tender	25.5.11	2 Bids	15.6.11	2	Sobha Electrical & Electronic Works, Vinay Motor Winding Works	Nil	Lowest	1006 14.10.11	Sobha Electrical & Electronic Works	178396.57	13.11.11	15.10.11		
		835	Measure over hauling of apron feeder with replacement of PAN Assembly, gear box, coupling, track Roller with fabrication of bss and crusher saft assembly etc at Bina CHP	Open Tender	6.8.11	2 Bids	30.8.11	2	PC Construction, Das Construction	Nil	Lowest	992 5.10.11	PC Construction	360887.00	19.11.11	8.10.11		
		602	Upkeep of CHP Complex (transfer section at Bina Project)	Open Tender	30.7.11	2 Bids	26.8.11	3	AK Brothers & CO., DK Enterprises, Anil Engineering Works	Nil	Lowest	1012 14.10.11	AK Brothers & CO.	319162.50	16.4.12	17.10.11		
		803	Upkeeping of work in receiving section at Bina CHP	Open Tender	30.7.11	2 Bids	26.8.11	3	AK Brothers & CO., DK Enterprises, Anil Engineering Works	Nil	Lowest	1013 14.10.11	D.K. Enterprises	316706.54	14.4.12	15.10.11		
		804	Upkeeing of loading section of CHP	Open Tender	30.7.11	2 Bids	26.8.11	3	AK Brothers & CO., DK Enterprises, Anil Engineering Works	Nil	Lowest	1014 14.10.11	AK Brothers & CO.	237720.05	15.4.12	17.10.11		

(S.S. Singh)
Chief Manager(E&M)

Monthly Report

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
--	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----

Sl. No.	Name of project	Tender no.	Item/ nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & date	Name of contractor	Value of contract (Rs.)	Schedule date of completion	Actual date of start	Actual date of completion	Reason for delay if any
9	Khadia		Belt splicing/cross jointing of	Rate	----	----	----	----	Thejo Engg Ltd	----	Yes	3131	17.10.11	Thejo Engg	241991	30.11.11	17.10.11	
			Belt splicing/cross jointing of N/N belting, pulley patching of longitudinal cuts & pulley lagging of 1600mm ide 1C, 2C, 3C1 & 3C2 conveyor and 1400mm wide 4C1, 4C2 & 5C1 & 5C2 conveyor of CHP.	Rate Contract	----	----	----	----	Waidhan Engg & Ind (P) Ltd	----	----	3132	17.10.11	Waidhan Engg & Ind (P) Ltd	258008	30.11.11	17.10.11	
10	Block-B	513	Hiring of one no. diesel covered jeep (make M&M TATA Bajaj Tempoo) on 24 hours per day basis registered in MP with valid MP Taxi permit for 365 days to deployed at Police Chauki Gorbi	Open Tender	22.7.11	2 Bids	13.9.11	2	Sri Ravishankar Mishra, Laxmi Narayan Gupta	Nil	Lowest	5305 1.10.11	Sri Ravishankar Mishra	219000.00	1.10.12	20.10.11		
		4549	Extension/diversion of 3.3KV OH Line for power supply to pumps in mine at Block - B Project	Open Tender	26.4.11	2 Bids	13.5.11	2	Tech Support Solution, Aman Associates	Nil	Lowest	5306 1.10.11	Tech Support Solution	101824.80	25.4.11	13.5.11		
		4550	Maintenance of 3.3KV / 33KV OH Line preodically i.e. pre & during monsoon 2011 at Block-B	Open Tender	26.4.11	2 Bids	13.5.11	2	Tech Support Solution, Aman Associates	Nil	Lowest	5316 8.10.11	Tech Support Solution	103871.00	17.1.12	18.10.11		
		4948	Repairing of RKB 150/34K pump no. 2 of Block - B Project.	Open Tender	7.7.11	2 Bids	29.7.11	2	MK Enterprises, MN Enterprises	Nil	Lowest	5317 8.10.11	MK Enterprises	135495.00	1.11.11	8.10.11		

(S.S. Singh)
Chief Manager(E&M)

NORTHERN COALFIELDS LIMITED

MM DEPARTMENT, SINGRAULI

Details of Contracts concluded during the month of October 2011 (More than 10 lakhs)

S.N	Tender No.	Item/Nature of work	Mode of Tender	Dt. Of Publication of tender	Type of bidding (Single/Two bid system)	Last dt. Of receipt of tender	No. of tenders received	Nos & names of parties qualified after tech. Evaluation	Nos & Names of parties not qualified after tech evaluation	Whether contract awarded to lowest tenderer/evaluation	Contract No. & Date	Name of contractor	Value of contract in lakhs (Rs)	Scheduled date of completion of supplies
1	310A1099	RLS Spares	LTE	11.11.10	Two bid	13.12.10	2	2	--	Yes	63132115 DT. 12.10.11	M/s Merit Technologies India Ltd., Chennai	48.81	4 Months
2	110A1146/V	16Nos. Motor Pinion of 24/96 D/L	Global	01.01.11	Two bid	01.03.11	3	2	1	Yes	63117117 dt. 15.10.11	M/s HEC Ltd., Ranchi	143.72	6 Months
3	410A1006	Photocopier M/c	Global	14.05.11	Two bid	15.07.11	9	2	7	Yes	63144118 dt. 15.10/11	M/s HCL Infosystems Ltd., Bhopal	13.1	2-3 Months
4	404a1136	Simulator	Global	07.07.10	Two bid	20.10.10	3	1	2	Yes	63121120 dt. 19.10.11	M/s BEML Ltd., Singrauli	429.59	7 Month 15 days

General Manager(MM) HOD