

**NORTHERN COALFIELDS LIMITED**  
Materials Management Department: Singrauli

Details of contracts concluded during the month of June 2009

Sl.No.	Tender No.	Item/Nature of work	Mode of Tender	Dt. of publication of tender	Type of bidding (Single/two bid system)	Last dt. of receipt of tender	No. of tenders received	Nos & names of parties qualified after tech. evaluation	Nos & names of parties not qualified after tech. evaluation	Whether contract awarded to lowest tenderer / evaluated	Contract No. & date	Name of contractor	Value of contract in lakhs	Scheduled dt. of completion of supplies
1	205A1044	10 Cum Electric Rope Shovel	Global	24.7.06	Double	27.10.06	5	1	4	yes	63921044/205A1044 dt.2.6.09	M/s.BEML Ltd., Singrauli	5330.19	15 months
2	20802025	OTR Tyres	Open	20.9.08	Double	24.11.08	6	1	5	Yes	63926047/20802025 dt.5.6.09	M/s.Cherry Agencies Pvt.Ltd., Bangalore	74.53	16 weeks
3	10808012	Spares for rehabilitation of P&H 1900AL Shovel	STE	19.8.08	Single	15.10.08	1	1		Yes	63917055/10808012 dt.13.6.09	M/s.P&H Mining Equipment Inc., Milwaukee, USA	572.36	12 months
4	408A1082/Pt.II	Computer consumables (HP Make)	Open	1.11.08	Double	17.12.08	1	1		Yes	63946056/408A1082/Pt.II dt.15.6.09	M/s.Tripathi Associates, Satna	23.10	1 month
5	107A1207/Pt.II	Steel Cord Conveyor Beltings	Global	15.11.08	Double	16.1.09	2	1	1	Yes	63916058/107A1207/Pt.II dt.24.6.09	M/s.Phoenix Yule Ltd., New Delhi	272.34	6 months
6	107A1110A	Dipper Handle Assembly & Rack Pinion of P&H Shovel 1900AL	Global	9.2.09	Double	16.4.09	2	1	1	Yes	63917059/107A1110A dt.24.6.09	M/s.Vulcan Industrial Engineering Co.Ltd., Anand	657.01	12 months

This is to certify that all the works/ contracts in progress have been reported in this QPR.

Chief Materials Manager(Pur)  
Singrauli

**DETAILS OF CONTRACT CONCLUDED DURING THE QUARTER ENDING JUNE'2009**

Sl No	Tender No	Item/ Nature of work	Mode of tender Enquiry	Date of publication of NIT	Type of bidding single/two bid system	Last date of receipt of tender	No of tender received	Nos & name of parties qualified after technical evaluation	Nos & name of parties not qualified after tech.evaluation	Whether contract awarded on L1 tender evaluated	Contract No & date	Name of contractor	Value of contract (Rs)	Scheduled dt.of compln. of work
1	NCL/Prod/CT KHD/1247 dt.3.11.08	Transp. Of coal in contractor's tipping trucks from different coal yards of Khadia Proj. to CHP, including loading of coal into contractor's t/t by cont. P/L	Open	8.11.08	Two Bid	10.12.08	02 Nos	02 Nos 1) Calcutta Indl. Supply Corpon. 2) G. Sharma & Co. (India) P.Ltd.	Nil	Yes	NCL/Prod/CT/KHD/09/763 DT. 17/22.6.09	G.Sharma & Co, (I) Pvt. Limited	14,29,21,600/-	16.4.2011
1	NCL/Prod/CT AML/09/31 dt.9.1.09	Transp. Of coal in contractor's tipping trucks from AML S/Y No.1& & 3 to F/B and Crusher, ,including loading of coal into contractor's t/t by cont. P/L	Open	16.1.09	Two Bid	9.2.09	03 Nos	02 Nos 1) Gopal Enterprises 2) R.B. Traders	1 No Baba Masthnath Transporters Pvt. Ltd.	Yes	NCL/Prod/CT/AML/09/559 DT. 16/18.4.09	Gopal Enterprises Singrauli	3,14,56,000/-	26.3.2011

**DETAILS OF CONTRACTS CONCLUDED IN E&M DEPARTMENT (CHP, E&M, E&T) OF DIFFERENT PROJECTS DURING THE MONTH OF JUNE'2009**

Sl. No.	Name of project	1 Tender no.	2 Item/ nature of work	3 Mode of tender enquiry	4 Date of publication of NIT	5 Type of bidding (single/two bid system)	6 Last date of receipt of tender	7 Nos. of tenders received	8 Nos. & names of parties qualified after technical evaluation	9 Nos. & names of parties not qualified after technical evaluation	10 Whether contract awarded to lowest tenderer / evaluated L1	11 Contract No. & date	12 Name of contractor	13 Value of contract (Rs.)	14 Schedule date of completion	15 Actual date of start	16 Actual date of completion	17 Reason for delay if any	
1	Jhingurda	1469	Operation and maintenance of dust suppression and fire fighting system	Open tender	26.3.09	2 bids	21.4.09	2	Uma Shankar Pandey, JH Enterprises	Nil	Lowest Tenderer	53 11.6.09	Uma Shankar Pandey	734832.00	324 days	12.6.09			
		176	Deployment of manpower in shift operation at JRD CHP	Open tender	23.2.09	2 bids	2.6.09	2	Uma Shankar Pandey, Raj Brothers	Nil	Lowest Tenderer	55 16.6.09	Uma Shankar Pandey	396144.00	15.9.09	16.6.09			
		22	Upkeep and maintenance of JRD CHP	Open tender	11.4.09	2 bids	5.5.09	2	Uma Shankar Pandey, Raj Brothers	Nil	Lowest Tenderer	57 16.6.09	Uma Shankar Pandey	1730156.33	320 days	18.6.09			
2	Amlohari	214	Dismantling, fabrication and erection of 2 nos. loop take up trolley in conveyor 4C1 and 4C2 including repairing and realignment of guide channel structure of AML CHP	Open tender	30.3.09	2 bids	21.4.09	2	P.C. Constrn., J.V. Engg.	Nil	Lowest Tenderer	380 6.6.09	P.C. Constrn.	293524.00	20 days	From the date of commencement			
		1817	Dismantling, fabrication and erection of damaged structure tipper including repairing and realignment of traveling rail of conveyor 2C at AML CHP	Open tender	30.3.09	2 bids	21.4.09	2	P.C. Constrn., J.V. Engg.	Nil	Lowest Tenderer	423 13.6.09	P.C. Constrn.	383048.00	20 days	From the date of handing over the site			
		59	Repairing of gear box type KANS320 of plough feeder of AML CHP	Open tender	11.4.09	2 bids	5.5.09	2	Milan Enterprises, Shiva Constrn.	Nil	Lowest Tenderer	424 15.6.09	Milan Enterprises	303425.00	20 days	From the date handing over the site			
		1799	Repairing and overhauling of plough feeder no. 8 of AML CHP	Open tender	27.3.09	2 bids	14.4.09	2	Gyatri Diesel Workshop, Milan Enterprises	Nil	Lowest Tenderer	437 18.6.09	Gyatri Diesel Workshop	132236.00	10 days	From the date of handing over the site			
		183	Greasing of crusher pulley blocks apron feeder blocks, feeder breaker blades, blades of pulley, conveyor, 1C, 2C, 3C, 3C2, 4C1, 4C2, 5C1 & 5C2 at AML CHP	Open tender	29.4.09	2 bids	19.5.09	2	B.K. Enterprises, Milan Enterprises	Nil	Lowest Tenderer	457 24.6.09	B.K. Enterprises	384000.00	2 years	From the date of handing over the site			
3	CWS, Jayant	161	Recification, restringing and sagging of 33KV On Line feeder from coal sub-station, Jayant to main sub-station CWS, Jayant	Open tender	23.5.09	1 bid	29.5.09	2	Sarco Engg. Works, Kunwar & Sinha Engg. Wworks	Aman Associates	Lowest Tenderer	274 26.6.09	Sarco Engg. Works	100460.14	5.7.09	26.6.09	5.7.09		
4	E&M/CHP/HQ	KKR, KHD, DCH	Annual maintenance contract for PLC	Singl negotiat ed offer	NA	1 bid	NA	NA	NA	NA	509 18.6.09	Sofcon Systems India Pvt. Ltd.	1410415.74	NA	1.4.09	31.3.12			
5	HQ E&T	68	AMC	Open tender	2.2.09	2 bids	3.3.09	3	National Engg. Services, Lunucom Nagpur, Elicon Lucknow	Nil	Lowest Tenderer	438 15.6.09	National Engg. Services	521719.00	14.6.09	15.6.09			
6	Khadia	7-5242	Hiring of semi covered jeep no. UP64H/0626	Open tender	25.4.09	2 bids	19.5.09	1	Suresh Kr. Dubey	Nil	Lowest Tenderer	2581 5.6.09	Suresh Kr. Dubey	295650.00	4.6.11	5.6.09			
		7-5241	Hiring of covered jeep no. UP64K/0551	Open tender	25.4.09	2 bids	19.5.09	1	Vijay Kr. Mishra	Nil	Lowest Tenderer	2582 5.6.09	Vijay Kr. Mishra	320470.00	4.6.11	5.6.09			
		7-5242	Hiring of semi covered jeep no. UP64H/0564	Open tender	25.4.09	2 bids	19.5.09	1	Surya Mukhi Devi	Nil	Lowest Tenderer	2583 5.6.09	Surya Mukhi Devi	295650.00	4.6.11	5.6.09			
		7-5242	Hiring of covered jeep no. UP64H/...	Open tender	25.4.09	2 bids	19.5.09	2	Anand Singh	Nil	Lowest Tenderer	2584 5.6.09	Anand Kr. Singh	320470.00	4.6.11	5.6.09			
		-	Erection and dismantling of fdr. No. 22, 23, 24, 25, 28 and 31 as and when read.	RC	-	-	-	-	-	Kunwar & Singh Engg. Works	Nil	Lowest Tenderer	2585 5.6.09	Kunwar & Singh Engg. Works	131340.16	5.7.09	6.6.09		
		7-5197	Rep/rewinding of 6.6/3.3KV switch unit of 800KVA.	Open tender	11.4.09	2 bids	24.4.09	3	Diamond Traders, Central Engineers, Shivalik Engg. Works	Nil	Lowest Tenderer	2589 10.6.09	Diamond Traders	127543.12	10.8.09	11.6.09			
7-5214	Operation of pumps at mid entry and coal west cut at KHD.	Open tender	15.4.09	2 bids	28.4.09	2	Pramod Electricals, Ravi Elect. & Civil Const.	Nil	Lowest Tenderer	2592 19.6.09	Pramod Electricals	168674.85	28.11.09	29.6.09					

## Monthly Report

Sl. No.	Name of project	1 Tender no.	2 Item/ nature of work	3 Mode of tender enquiry	4 Date of publication of NIT	5 Type of bidding (single/two bid system)	6 Last date of receipt of tender	7 Nos. of tenders received	8 Nos. & names of parties qualified after technical evaluation	9 Nos. & names of parties not qualified after technical evaluation	10 Whether contract awarded to lowest tenderer / evaluated L1	11 Contract No. & date	12 Name of contractor	13 Value of contract (Rs.)	14 Schedule date of completion	15 Actual date of start	16 Actual date of completion	17 Reason for delay if any
7	Jayant	1663	Supply and fixing of traffic signal light (LED) type near main junction point of Jayant Township	Open tender	3.3.09	2 bids	23.3.09	2	Pragati Enterprises, Om Sheo Enterprises	Nil	Lowest Tenderer	2145 23.6.09	Pragati Enterprises	346605.00	23.7.09	24.6.09		
8	Dudhichua	28	Fabrication and erection for misc structural steel work at silo	Open tender	12.4.09	2 bids	30.4.09	2	Mac Tech Engineers, Kripa Shankar	Nil	Lowest Tenderer	20 19.6.09	Kripa Shankar Prasad	120390.45	19.7.09	20.6.09		
9	Nigahi	170	Painting of HT panels, starters, valve, pump motors etc. at NGH Project for monsoon 09-10	Open tender	18.2.09	2 bids	6.3.09	2	Aman Associates, Shiv Shankar Elect. & Civil Engg.	Nil	Lowest Tenderer	36 9.6.09	Aman Associates	163527.30	11.7.09	12.6.09		

196	Diversion of 33KV HT OH Line feeder no. 1 near coal yard no. 5 of East section at NGH Project	Open tender	28.3.09	2 bids	14.4.09	3	Jemco Engg. Works, Aman Associates, Pramod Electricals	Nil	Lowest Tenderer	37 11.6.09	Jemco Engg. Works	411451.00	14.8.09	15.6.09		
10	Fabrication, supply and fixing of different sizes of MS Sheet cover for yule make field switches at NGH More.	Open tender	13.4.09	2 bids	28.4.09	2	Om Sheo Enterprises, Aman Associates.	Nil	Lowest Tenderer	38 12.6.09	Om Sheo Enterprises	122217.04	21.7.09	22.6.09		
195	Operation/regulating of control valves of pumps installed for dewatering of mine water in East and West section of NGH Project during monsoon 09-10	Open tender	28.3.09	2 bids	21.4.09	2	Dhurandhar Singh Itma, Vikash Enterprises	Nil	Lowest Tenderer	39 12.6.09	Dhurandhar Singh Itma	821010.36	5.11.09	21.6.09		
169	Shifting, laying, jointing and dismantling of 6", 8" & 12" dia pipe line for dewatering of mine water in east and west sections of NGH Project during monsoon 09-10	Open tender	18.2.09	2 bids	20.3.09	2	J.H. Enterprises, Suryodaya Associates	Nil	Lowest Tenderer	40 12.6.09	J.H. Enterprises	821191.00	14.12.09	15.6.09		
1	Complete body denting, painting, water tank repairing and other related works of fire tender no. MPS3H-0235 (F-3) at NGH Project.	Open tender	1.4.09	2 bids	17.4.09	2	Economic Engg. Centre, A.R. Associates	Nil	Lowest Tenderer	42 16.6.09	Economic Engg. Centre	108004.00	18.8.09	Not started		
5	Regular operation of LT pumps for water supply to CHP Phase-II, package-A at NGH Proj.	Open tender	8.4.09	2 bids	24.4.09	2	Dhurandhar Singh Itma, Vikash Enterprises	Nil	Lowest Tenderer	44 20.6.09	Dhurandhar Singh Itma	284877.00	18.12.09	22.6.09		
19	Providing and fixing of MS net fencing around conveyor 5C2 tail area at NGH Proj.	Open tender	17.4.09	2 bids	5.5.09	2	Milan Enterprises, Sagufta Construction	Nil	Lowest Tenderer	45 25.6.09	Milan Enterprises	168857.00	3.8.09	Not started		
18	Rebuilding and hard facing of plough feeder arms of plough feeder no. 1 & 4 at NGH CHP	Open tender	17.4.09	2 bids	5.5.09	3	Milan Enterprises, Shakti Contractors	Shukla Associates, Harrai	Lowest Tenderer	47 27.6.09	Milan Enterprises	334848.00	5.8.09	Not started		
32	Electrical maintenance (Dust cleaning of HT & LT installation) of CHP Phage-II at NGH Proj.	Open tender	5.5.09	2 bids	22.5.09	2	Jemco Engg. Works, Aman Associates	Nil	Lowest Tenderer	50 29.6.09	Aman Associates	470500.00	7.7.10	Not started		

Monthly Report

Sl. No.	Name of project	Tender no.	Item/ nature of work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (single/two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & date	Name of contractor	Value of contract (Rs.)	Schedule date of completion	Actual date of start	Actual date of completion	Reason for delay if any
10	Krishnashila	61	Erection of LT over head line in approach road for OB dumping at Krishnashila Project	Open tender	19.3.09	2 bids	3.4.09	5	Electricals, MB Brothers, Ravi Electricals & Civil Constn., Harihar Singh Electricals, Rai Construction	Nil	Lowest Tenderer	189 1.6.09	MB Brothers	360904.00	1.7.09	2.6.09		
		47	Fabrication and erection of 4 nos. 16 mtr long MS tower for mine lighting at KSL Project.	Open tender	12.3.09	2 bids	26.3.09	2	Balak Electricals, MB Brothers	Nil	Lowest Tenderer	194 10.6.09	MB Brothers	178151.20	10.8.09	11.6.09		
		163	Dismantling & erection of HT/LT over head line as and when required in mine area at KSL	Open tender	11.5.09	2 bids	25.5.09	2	Kamala Electricals, MB Brothers	Nil	Lowest Tenderer	202 19.6.09	MB Brothers	267564.00	19.12.09	20.6.09		
11	Bina	309	Loading, unloading, laying including dismantling from pole and connection at pole of doubled HT power armoured cables in mine area at Bina	Open tender	20.3.09	2 bids	15.4.09	3	Mankeshwar Associates, M.B. Brothers, Rai Construction	Nil	Lowest Tenderer	732 5.6.09	Mankeshwar Associates	333166.00	5.12.09	6.6.09		
		274	Repairing, servicing, painting and commissioning of air coolers installed at various service buildings of Bina Project.	Open tender	28.2.09	2 bids	18.3.09	3	MB Brothers, Balak Electricals	Quadri Electric Engineers	Lowest Tenderer	769 & 769A 13.6.09	Balak Electricals, MB Brothers	135751.60	13.10.09	14.6.09		
		390	Repairing and re-alignment of 6.6KV HT OH Line in OB wing as and when required due to advancement of mine at Bina	Open tender	20.3.09	2 bids	15.4.09	5	Kamala Electricals, Harihar Singh Electricals, Ravi Elect. & Civil Constn., M.B. Brothers	Nil	Lowest Tenderer	770 & 770A 13.6.09	Mankeshwar Associates & Kamala Electricals	489029.00	13.9.09	13.6.09		
12	Bina DSP	57	Dismantling of old chute & fabrication, erection of new combined chute (Pajama) of reject and clean coal discharge of ROM JIG no. 1, 2 & 3 and receiving chute of conv. BCS, 4 & 5 at Bina DSP	Open tender	15.4.09	2 bids	28.4.09	2	Balak Electricals, P.C. Construction	Nil	Lowest Tenderer	307 29.6.09	Balak Electricals	362543.80	29.12.09	30.6.09		
		112	Replacement of rusted GI Pipe including sluice valve in slurry discharge pipe lines at Bina DSP.	Open tender	30.4.09	2 bids	11.5.09	2	Balak Electricals, Mankeshwar Associates	Nil	Lowest Tenderer	312 30.6.09	Balak Electricals	273758.78	29.7.09	30.6.09		
13	Block B'	1523	Erection, commissioning and testing of 3MVA, 33KV/3.3KV transformer with its associates equipment at Block-B	Open tender	14.1.09	2 bids	5.2.09	3	Sandeep & Co., Electric Centre, Quadri Electric Engineers.	Nil	Lowest Tenderer	2062 25.6.09	Sandeep & Co.	309085.00	14.7.09			
14	Kakri	16	Supply, installation, testing and commissioning of 60/5-1 double core CT for crusher 1&2HT (300KW, 6.6KV) ..... CHP.	Open tender	22.4.09	2 bids	18.5.09	2	Shobha Electrical & Electronic Works, Vinay Motor Winding Works	Nil	Lowest Tenderer	220 10.6.09	Vinay Motor Winding Works	165213.00	11.7.09	12.6.09		
		91	Dismantling and installation street light/flood light fittings in mines area of KKR Proj.	Open tender	23.4.09	2 bids	20.5.09	2	Vimal Electrical Works, Rai Construction	Nil	Lowest Tenderer	263 24.6.09	Vimal Electrical Works	150338.00	16.6.09	17.4.09		
		16	Repairing of pulpit shaft, top cover of KZNS320 pulley repair and making of new deflector pulleys for CHP	Open tender	22.4.09	2 bids	18.5.09	2	Sneh Gange Constructions, Ravi Engineering Works	Nil	Lowest Tenderer	285 28.6.09	Sneh Gange Engineers & Constructions	249666.00	28.7.09	29.6.09		